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FIFTH MONTHLY PROGRESS REPORT
Image Quality Meter
STATINTL
17 October - 17 November 1960

Progress during this reporting period has been particularly
gratifying. All three of the computers have been breadboarded
and successfully tested on simulated signals,

Heavy progress has been made in the design of the scanner
and many of its partgs are already in fabrication. The scanner will
not be ready until late December or early January, due to long
fabrication time for several items in its design. The scanner was
delayed, due to its being designed under the Image Enhancer pro-
gram for most ecomonical performance.

Preliminary work on final package design will begin during
the next month, as well as acquisition of most of the optical paétI’A‘I'INTL
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